COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 20/ 2012

ESTI MATE SUMVARY 13:26: 51
CONTI D C17083 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 17083- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 58.0  DAYS TI VE ALLOW 528 WORK DAYS
| -225 PARKER RD TO M SSI SSI PP PERCENT TI ME: 10. 98 ORI G TI VE ALLOW 528 WORK DAYS
PRQJECT NO. | M 2254- 076
| -225 PARKER RD TO M SSI SSI PP
NAMVE OF RQAD: 225A
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 05/ 25/ 2012 DATE TI ME STARTED 03/12/2012
7353 S. EAGLE STREET DATE LET 01/19/ 2012 DATE WORK BEGAN
DATE AWARDED 02/ 14/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 02/ 2012 DATE ACCEPTED
CENTENNI AL CO 80112-42:303-627- 2600 DATE NOTI CE TO PROCEED 03/12/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 50, 165, 507. 77 PARTI Cl PATI NG $ 1,204, 431. 11 $ 948, 184. 16
AWARD PROJECT AM: $ 42,793, 272. 17 NON PARTI Ol PATI NG 0. 00 0.00
PERCENT COVPLETE: 2. 40% TOTAL EARNI NGS 1,204, 431. 11 948, 184. 16
FUNDS AVAI LABLE: $ 48,961, 076. 66 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 204, 431. 11 948, 184. 16
TOTAL CLAI VB $ 0.00 RETAI NAGE -36,132. 93 - 28, 445. 52
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 168, 298. 18 919, 738. 64
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 168, 298. 18 919, 738. 64
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 919, 738. 64

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQIECT: | M 2254- 076 ESTI MATE NO 0002 13: 26: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 CDOT / RTD Roadway

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 330 267,034. 08
809, 194. 19000 0. 330 267,034. 08
0010 202-00008 Tree Trinm ng 100. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0015 202-00010 Renoval of Tree 81. 000 0. 000
EACH 38. 000 6, 460. 00
170. 00000 38. 000 6, 460. 00
0020 202-00250  *Renpval of Pavement Marking 90, 428. 000 0. 000
SF 13, 126. 000 11, 813. 40
0. 90000 13, 126. 000 11, 813. 40
0025 203-01500 Bl adi ng 150. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0030 203-01510 Backhoe 150. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0035 203-01550 Dozi ng 150. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0040 203-01594 Conbi nati on Loader 150. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0. 00
0045 203-01597 *Pot hol i ng 500. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0050 203-01622 *Sweepi ng (Wth Pickup Broom 3, 200. 000 0. 000
HOUR 0. 000 0. 00
79. 00000 0. 000 0. 00
0055 208-00002 *Erosion Log (12 Inch) 5, 000. 000 60. 000
LF 80. 000 312.00

3. 90000 140. 000 546. 00



CONTI D C17083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17083- BI D ESTI MATE RUN 06/ 20/ 2012
PRQIECT: I M 2254- 076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 CDOT / RTD Roadway
0060 208- 00003 *Erosi on Log (18 Inch) 2,100. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0065 208-00011 *Erosion Bales (Wed Free) 200. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0. 00
0070 208-00020 *Silt Fence 20, 000. 000 0. 000
LF 546. 000 491. 40
0. 90000 546. 000 491. 40
0075 208-00033 Sedi nent Trap 5. 000 0. 000
EACH 0. 000 0. 00
980. 00000 0. 000 0. 00
0080 208-00034 *Gravel Bag 3, 000. 000 172. 000
LF 116. 000 696. 00
6. 00000 288. 000 1, 728.00
0085 208-00041 Rock Check Dam 65. 000 0. 000
EACH 0. 000 0. 00
330. 00000 0. 000 0. 00
0090 208- 00045 *Concrete Washout Structure 30. 000 0. 000
EACH 2.000 1, 340. 00
670. 00000 2.000 1, 340. 00
0095 208-00051 *StormDrain Inlet Protection (Type 1) 150. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0100 208- 00052 *StormDrain Inlet Protection (Type 2) 900. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0105 208-00070 Vehi cl e Tracki ng Pad 20. 000 0. 000
EACH 5. 000 6, 000. 00
1, 200. 00000 5. 000 6, 000. 00
0110 208-00103 Renoval and Di sposal of Sedinent (Labor) 400. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00



CONTI D C17083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17083- BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254- 076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 CDOT / RTD Roadway
0115 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 300. 000 0. 000
HOUR 0. 000 0. 00
74. 00000 0. 000 0. 00
0120 208- 00206 Er osi on Control Supervisor 720. 000 0. 000
DAY 0. 000 0. 00
35. 00000 0. 000 0. 00
0125 208- 00300 Tenporary Berns 23, 000. 000 747.000
LF 1, 999. 000 4,197. 90
2.10000 2, 746. 000 5, 766. 60
0130 212-00006 *Seedi ng (Native) 50. 000 0. 000
ACRE 0. 000 0. 00
700. 00000 0. 000 0. 00
0135 213-00003 *Mil ching (Weed Free) 50. 000 0. 000
ACRE 0. 000 0. 00
530. 00000 0. 000 0. 00
0140 213-00061 *Mil ch Tacki fier 10, 000. 000 0. 000
LB 0. 000 0. 00
1. 90000 0. 000 0. 00
0145 213-00100 *Soi | Bi nder 30. 000 0. 000
ACRE 0. 000 0. 00
460. 00000 0. 000 0. 00
0150 216-00101 *Soi | Retention Bl anket (Straw Coconut) 36, 000. 000 0. 000
SY 0. 000 0. 00
1. 60000 0. 000 0. 00
0155 216-00301 *Turf Reinforcenent Mat (d ass 1) 17, 000. 000 0. 000
SY 0. 000 0. 00
4. 20000 0. 000 0. 00
0160 217-00000 *Her bi ci de Treat nent 3, 915. 000 0. 000
SY 0. 000 0. 00
0. 65000 0. 000 0. 00
0165 240- 00000 *WIdlife Biologist 20. 000 17. 500
HOUR 0. 000 0. 00
58. 00000 17. 500 1, 015. 00



CONTI D C17083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254- 076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 CDOT / RTD Roadway
0170 240- 00100 *Prairie Dog Managenent 1. 000 0. 500
LS 0. 000 0. 00
6, 500. 00000 0. 500 3, 250. 00
0175 250- 00050 *Moni toring Techni ci an 30. 000 0. 000
HOUR 0. 000 0. 00
56. 00000 0. 000 0. 00
0180 250-00110 *Heal th and Safety O ficer 10. 000 0. 000
HOUR 0. 000 0. 00
76. 00000 0. 000 0. 00
0185 606-00720 *Cuardrail Type 7 (Style CC) 4, 507. 000 0. 000
LF 0. 000 0. 00
42. 00000 0. 000 0. 00
0190 607-11525 *Fence (Plastic) 6, 500. 000 0. 000
LF 104. 000 260. 00
2.50000 104. 000 260. 00
0195 621-00450 *Det our Pavenent 47, 131. 000 0. 000
SY 848. 000 24,592. 00
29. 00000 848. 000 24,592. 00
0200 625- 00000 Construction Surveying 1. 000 0. 041
LS 0. 041 15, 334. 00
374, 000. 00000 0. 082 30, 668. 00
0205 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
2,259, 171. 91000 0. 000 0. 00
0210 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
21, 600. 00000 0. 000 0. 00
0215 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 2, 057. 000 0. 000
GAL 129. 580 3, 887. 40
30. 00000 129. 580 3, 887. 40
0220 627-00032 *Rai sed Fl exi bl e Pavenent Marker (Tenporary) 1, 516. 000 0. 000
EACH 0. 000 0. 00
4. 20000 0. 000 0. 00



CONTI D C17083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254-076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 CDOT / RTD Roadway
0225 630- 00000 *Fl aggi ng 18, 000. 000 0. 000
HOUR 152. 000 3, 344.00
22. 00000 152. 000 3, 344.00
0230 630- 00003 *Uni formed Traffic Control 1, 000. 000 0. 000
HOUR 156. 000 9, 516. 00
61. 00000 156. 000 9, 516. 00
0235 630- 00004 *Traffic Control Vehicle 2.000 0. 000
EACH 1. 000 2, 600. 00
2, 600. 00000 1. 000 2, 600. 00
0240 630- 00007 *Traffic Control Inspection 219. 000 2. 000
DAY 15. 000 1, 155. 00
77.00000 17. 000 1, 309. 00
0245 630-00012 *Traffic Control Managenent 548. 000 0. 000
DAY 13. 000 6, 630. 00
510. 00000 13. 000 6, 630. 00
0250 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 1.500
EACH 0. 000 0. 00
530. 00000 1. 500 795. 00
0255 630- 80335 *Barricade (Type 3 MA) (Tenporary) 28. 000 0. 000
EACH 13. 000 1, 027.00
79. 00000 13. 000 1, 027. 00
0260 630-80341 *Construction Traffic Sign (Panel Size A) 313. 000 8. 500
EACH 85. 500 4,531. 50
53. 00000 94. 000 4,982. 00
0265 630-80342 *Construction Traffic Sign (Panel Size B) 115. 000 12.000
EACH 20. 500 1, 086. 50
53. 00000 32.500 1,722.50
0270 630-80343 *Construction Traffic Sign (Panel Size C 24.000 3. 000
EACH 0. 000 0. 00
53. 00000 3. 000 159. 00
0275 630-80344 *Construction Traffic Sign (Special) 888. 000 43.750
SF 397. 750 8,352.75
21. 00000 441. 500 9,271.50



CONTI D C17083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQIECT: I M 2254- 076 ESTI MATE NO 0002 13: 26: 51
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 CDOT / RTD Roadway

0280 630- 80355 *Portabl e Message Sign Panel 15. 000 0. 000
EACH 6. 500 82, 550. 00
12, 700. 00000 6. 500 82, 550. 00
0285 630- 80356 *Advance Warning Flashing or Sequencing Arrow Panel (A 1. 000 0. 000
Type
yee) EACH 0. 500 265. 00
530. 00000 0. 500 265. 00
0290 630- 80357 *Advance Warning Flashing or Sequencing Arrow Panel (B 6. 000 0. 000
Type
yee) EACH 1. 000 530. 00
530. 00000 1. 000 530. 00
0295 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 5. 000 0. 000
Type
yee) EACH 1. 500 795. 00
530. 00000 1. 500 795. 00
0300 630-80360  *Drum Channel i zi ng Device 800. 000 0. 000
EACH 57.500 1, 495. 00
26. 00000 57.500 1, 495. 00
0305 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 0. 000
EACH 0. 000 0. 00
58. 00000 0. 000 0. 00
0310 630-80370 *Concrete Barrier (Tenporary) 42, 250. 000 0. 000
LF 4,908. 000 127, 608. 00
26. 00000 4,908. 000 127, 608. 00
0315 630-80378 d are Screen (Tenporary) 1, 851. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0320 630-80380 *Traffic Cone 500. 000 0. 000
EACH 250. 000 1, 875. 00
7.50000 250. 000 1, 875.00
0325 630- 85010 *] npact Attenuator (Tenporary) 11. 000 0. 000
EACH 2.500 40, 500. 00
16, 200. 00000 2.500 40, 500. 00
0330 630-85020 *Mobi | e Attenuator 2. 000 0. 000
EACH 1. 000 21, 100. 00

21, 100. 00000 1. 000 21, 100. 00



CONTI D C17083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 17083- BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254- 076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 CDOT / RTD Roadway
0335 630-86800 *Traffic Signal (Tenporary) 1. 000 0. 000
LS 0. 000 0. 00
51, 200. 00000 0. 000 0. 00
0340 700-70010 F/ A M nor Contract Revisions 1, 980, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70011 F/ A Partnering 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adj ustnent 538, 200. 000 0. 000
FA 38. 130 38.13
1. 00000 38. 130 38.13
0355 700- 70023 F/ A On- The-Job Trai nee 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700- 70035 F/A Tree Mtigation 53, 096. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70082 F/ A Furnish & Install Electrical 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700- 70380 F/ A Erosi on Control 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70589 F/ A Environmental Health & Safety Managenent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3000 900- 00006 Added Item (Dol lar)/ Price Reduction - Violation of 0. 000 0. 000
Wrk Time Limtation
DOL -2, 250. 000 -2,250.00
1. 00000 -2, 250. 000 -2,250.00

CAT 0200 CURRENT AMI  $11, 207,173.75 $

655, 167. 06 $ 680, 714. 01



CONTI D C17083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 17083- BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254- 076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 CDOT Roadway
0385 202-00019 Renoval of Inlet 21.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0390 202-00021 Renoval of Manhol e 4. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0395 202- 00035 Renoval of Pipe 6, 960. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0400 202- 00090 Renoval of Delineator 284. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0405 202-00195 Renoval of Median Cover 83. 000 0. 000
SY 0. 000 0. 00
19. 00000 0. 000 0. 00
0410 202-00200 Renoval of Sidewal k 85. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0415 202- 00203 Renoval of Curb and Cutter 1, 764. 000 0. 000
LF 0. 000 0. 00
4. 10000 0. 000 0. 00
0420 202- 00206 Renoval of Concrete Curb Ranp 14. 000 0. 000
SY 0. 000 0. 00
26. 00000 0. 000 0. 00
0425 202- 00210 *Renoval of Concrete Pavenent 94, 614. 000 0. 000
SY 0. 000 0. 00
4. 40000 0. 000 0. 00
0430 202-00212 Renoval of Concrete Pavenent (Special) 556. 000 0. 000
SY 0. 000 0. 00
14. 00000 0. 000 0. 00
0435 202-00220 *Renoval of Asphalt Mat 76, 745. 000 0. 000
SY 0. 000 0. 00
4. 40000 0. 000 0. 00



CONTI D C17083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254- 076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 CDOT Roadway
0440 202- 00504 Renoval of Expansion Device 276. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0445 202- 00700 *Renoval of Light Standard 35. 000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0. 00
0450 202-00805 Renoval of Overhead Sign Structure 3. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0455 202- 00810 Renoval of Ground Sign 45. 000 0. 000
EACH 0. 000 0. 00
94. 00000 0. 000 0. 00
0460 202-00821 Renoval of Sign Panel 23. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0. 00
0465 202-00895 Renoval of [|npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
780. 00000 0. 000 0. 00
0470 202-01000 *Renoval of Fence 7, 365. 000 0. 000
LF 138. 000 427. 80
3.10000 138. 000 427. 80
0475 202-01130 *Renoval of Quardrail Type 3 2,032. 000 0. 000
LF 0. 000 0. 00
2.30000 0. 000 0. 00
0480 202-01140 Renoval of Quardrail Type 4 2,329. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
0485 202-01200 *Renoval of Tensioned Cable Barrier 12, 628. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0490 202- 04002 G ean Cul vert 4.000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00



CONTI D C17083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 17083- BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254-076 ESTI MATE NO 0002 13:26: 51
CURRENT AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 CDOT Roadway
0495 202-04100 * Abandon Wl | 14. 000 . 000
EACH . 000 0. 00
620. 00000 . 000 0. 00
0500 203-00010 Uncl assi fied Excavation (Conplete In Place) 172, 814. 000 . 000
CcY . 000 0. 00
7.94000 . 000 0.00
0505 203-00100 Mick Excavation 500. 000 . 000
CcY . 000 0. 00
12. 00000 . 000 0. 00
0510 203-01100 Proof Rolling 400. 000 . 000
HOUR . 000 0. 00
85. 00000 . 000 0. 00
0515 206-00065 Structure Backfill (FlowFill) 100. 000 . 000
CcY . 000 0. 00
99. 00000 . 000 0. 00
0520 206-00530 Filter Material (Oass O 571. 000 . 000
CcY . 000 0. 00
29. 00000 . 000 0. 00
0525 207-00205 Topsoi | 23, 000. 000 . 000
CcY . 000 0. 00
9. 50000 . 000 0.00
0530 210- 00809 *Reset Bl ankout Sign (Fiber Optic) 1. 000 . 000
EACH . 000 0. 00
1, 900. 00000 . 000 0. 00
0535 210-00810 Reset Ground Sign 9. 000 . 000
EACH . 000 0. 00
310. 00000 . 000 0. 00
0540 210-00815 Reset Sign Panel 10. 000 . 000
EACH . 000 0. 00
52. 00000 . 000 0. 00
0545 210- 00820 *Reset Variable Message Sign 1. 000 . 000
EACH . 000 0. 00
6, 400. 00000 . 000 0.00



CONTI D C17083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 17083- BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254- 076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 CDOT Roadway
0550 210-00848 *Reset Traffic Signal Controller and Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0555 210- 04015 Modi fy Manhol e 5. 000 0. 000
EACH 0. 000 0. 00
860. 00000 0. 000 0. 00
0560 210-04020 Modi fy Inlet 11. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0565 213-00071 Veget ati on Control Mat 70. 000 0. 000
SY 0. 000 0. 00
31. 00000 0. 000 0. 00
0570 304- 06000 Aggregate Base Course (Cl ass 6) 65, 608. 000 0. 000
TON 0. 000 0. 00
12. 00000 0. 000 0. 00
0575 307-00000 Hydrated Line 1, 707. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0580 307-00212 Processing Lime Treated Subgrade (12 Inch) 68, 972. 000 0. 000
SY 0. 000 0. 00
1. 90000 0. 000 0. 00
0585 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 500. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
0590 412- 00950 *Concrete Paverment (9-1/2 Inch) 245. 000 0. 000
SY 0. 000 0. 00
31. 00000 0. 000 0. 00
0595 412-00952 *Concrete Pavenment (9 1/2 Inch) (Fast Track) 205. 000 0. 000
SY 0. 000 0. 00
37. 00000 0. 000 0. 00
0600 412-01050 *Concrete Pavenent (10-1/2 Inch) 8, 852. 000 0. 000
SY 0. 000 0. 00
33. 00000 0. 000 0. 00



CONTI D C17083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254- 076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 CDOT Roadway
0605 412-01060 *Concrete Pavenent (10-1/2 Inch) (Fast Track) 2,124. 000 0. 000
SY 0. 000 0. 00
39. 00000 0. 000 0. 00
0610 412-01150 *Concrete Pavenent (11-1/2 Inch) 2, 059. 000 0. 000
SY 0. 000 0. 00
34. 00000 0. 000 0. 00
0615 412-01250 *Concrete Pavenent (12-1/2 Inch) 234, 063. 000 0. 000
SY 0. 000 0. 00
35. 21000 0. 000 0. 00
0620 412-01252 *Concrete Pavenent (12 1/2 Inch) (Fast Track) 6, 702. 000 0. 000
SY 0. 000 0. 00
42. 00000 0. 000 0. 00
0625 420- 00000 Ceonenbr ane 2,553. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00
0630 420-00102 Geotextile (Erosion Control) (dass 1) 624. 000 0. 000
SY 0. 000 0. 00
3. 40000 0. 000 0. 00
0635 420-00132 Geotextile (Separator) (Cass 1) 179, 675. 000 0. 000
SY 0. 000 0. 00
0. 95000 0. 000 0. 00
0640 503-00030 *Drilled Caisson (30 Inch) 396. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0645 503-00042 *Drilled Caisson (42 Inch) 56. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0650 503-00048 *Drilled Caisson (48 Inch) 204. 000 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0. 00
0655 503- 00054 *Drilled Caisson (54 Inch) 160. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0. 00



CONTI D C17083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254-076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 CDOT Roadway
0660 506- 00030 *Gouted Riprap 185. 000 0. 000
CY 0. 000 0. 00
220. 00000 0. 000 0. 00
0665 506-00212  Riprap (12 Inch) 38. 000 0. 000
CY 0. 000 0. 00
84. 00000 0. 000 0. 00
0670 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 39. 000 0. 000
CY 0. 000 0. 00
310. 00000 0. 000 0. 00
0675 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
68. 00000 0. 000 0. 00
0680 514-00000 Pi pe Railing 64. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0685 518-01004 Bri dge Expansion Device (0-4 Inch) 238. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0. 00
0690 601-03041 Concrete Oass D (Bridge) (Special) 20. 000 0. 000
CY 0. 000 0. 00
560. 00000 0. 000 0. 00
0695 601- 03050 *Concrete Cass D (Vall) 210. 000 0. 000
CY 0. 000 0. 00
240. 00000 0. 000 0. 00
0700 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 093. 000 0. 000
LB 0. 000 0. 00
0. 84000 0. 000 0. 00
0705 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 95. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0710 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 6, 402. 000 0. 000
LF 0. 000 0. 00
43. 00000 0. 000 0. 00



CONTI D C17083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PON: 17083- BI D ESTI MATE RUN 06/ 20/ 2012
PRQIECT: I M 2254- 076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 CDOT Roadway
0715 603-01245 24 1 nch Reinforced Concrete Pipe (Conplete In Place) 2, 908. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0720 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 3, 478. 000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0. 00
0725 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 339. 000 0. 000
LF 0. 000 0. 00
79. 00000 0. 000 0. 00
0730 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 602. 000 0. 000
LF 0. 000 0. 00
88. 00000 0. 000 0. 00
0735 603-01485 48 I nch Reinforced Concrete Pipe (Conplete In Place) 1, 568. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0740 603-05018 18 Inch Reinforced Concrete End Section 2. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0745 603- 05030 30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0750 603- 05036 36 Inch Reinforced Concrete End Section 4. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0755 603-05048 48 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0760 604-00305 Inlet Type C (5 Foot) 18. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0765 604-00310 Inlet Type C (10 Foot) 7.000 0. 000
EACH 0. 000 0. 00
2, 600. 00000 0. 000 0. 00



CONTI D C17083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254-076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 CDOT Roadway
0770 604- 00505 Inlet Type D (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0775 604-00510 Inlet Type D (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0780 604-00550  Inlet Type D (Special) 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0785 604-13010 Inlet Type 13 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0790 604-19105 Inlet Type R L 5 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0795 604-19110 Inlet Type R L 5 (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0800 604- 25005 Vane Grate Inlet (5 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0805 604- 26005 Vane Grate Inlet (Double) (5 Foot) 15. 000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0810 604-26010 Vane Grate Inlet (Double) (10 Foot) 29. 000 0. 000
EACH 0. 000 0. 00
4,700. 00000 0. 000 0. 00
0815 604- 30005 Manhol e Sl ab Base (5 Foot) 7.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0820 604-30010 Manhol e Sl ab Base (10 Foot) 17. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00



CONTI D C17083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PON: 17083- BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254- 076 ESTI MATE NO 0002 13:26: 51
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 CDOT Roadway
0825 604-30015 Manhol e Sl ab Base (15 Foot) 7.000 . 000
EACH . 000 0. 00
3, 400. 00000 . 000 0. 00
0830 604-31000 Manhol e Box Base (Speci al) 1. 000 . 000
EACH . 000 0. 00
13, 000. 00000 . 000 0. 00
0835 604-31010 Manhol e Box Base (10 Foot) 6. 000 . 000
EACH . 000 0. 00
4,900. 00000 . 000 0. 00
0840 604-39020 Manhol e Speci al (20 Foot) 4. 000 . 000
EACH . 000 0. 00
43, 700. 00000 . 000 0. 00
0845 605- 00041 4 Inch Perforated Pipe Underdrain (Special) 577. 000 . 000
LF . 000 0. 00
19. 00000 . 000 0. 00
0850 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 6, 043. 000 . 000
LF . 000 0. 00
14. 00000 . 000 0. 00
0855 606-00710  *Cuardrail Type 7 (Style CA) 1, 216. 000 . 000
LF . 000 0. 00
41. 00000 . 000 0. 00
0860 606-00720 *Cuardrail Type 7 (Style CC) 3, 897. 000 . 000
LF . 000 0. 00
42. 00000 . 000 0. 00
0865 606-00730 *Cuardrail Type 7 (Style CD) 1, 860. 000 . 000
LF . 000 0. 00
54. 00000 . 000 0. 00
0870 606- 00735 *Quardrail Type 7 (Style CD)(Concrete d are Screen) 436. 000 . 000
LF . 000 0. 00
170. 00000 . 000 0. 00
0875 606-00740 *Cuardrail Type 7 (Style CE) 1, 372. 000 . 000
LF . 000 0. 00
53. 00000 . 000 0. 00



CONTI D C17083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PCN: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254-076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 CDOT Roadway
0880 606- 00745 *Quardrail Type 7 (Style CE)(Concrete d are Screen) 9, 748. 000 0. 000
LF 0. 000 0. 00
62. 00000 0. 000 0. 00
0885 606-01340 *End Anchorage Type 3D 11. 000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0. 00
0890 606-01370 *Transition Type 3G 6. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0895 606-01380 *Transition Type 3H 3. 000 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0. 00
0900 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
430. 00000 0. 000 0. 00
0905 606- 02003 *End Anchor age (Nonfl ar ed) 10. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0910 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0915 607-52905 *End Post (Chain Link) 10. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0920 607-52910 *Corner and Line Brace Post (Chain Link) 24.000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0925 607-53172 *Fence Chain Link (72 Inch) 7, 300. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0930 607-60270 *20 Foot Gate Doubl e (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00
760. 00000 0. 000 0. 00



CONTI D C17083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 19
PON: 17083- BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254-076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 CDOT Roadway
0935 608- 00006 *Concrete Sidewal k (6 Inch) 102. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0940 608-00010 *Concrete Curb Ranp 20. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00
0945 609-21010 *Curb and CQutter Type 2 (Section I-B) 233. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0950 609-21020 *Curb and CQutter Type 2 (Section IIl-B) 295. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0955 609-21023 *CQurb and Gutter Type 2 (Section II1-B) (Special) 347. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0960 609- 23000 *Qutter (Special) 144. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0965 609-24000 *Qutter Type 2 (Special) 850. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0970 609-40010  *Curb Type 4 (Section B) 125. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0975 610- 00020 *Medi an Cover Material (Patterned Concrete) 3, 658. 000 0. 000
SF 0. 000 0. 00
4. 50000 0. 000 0. 00
0980 610- 00050 Medi an Cover Material (Stone) 463. 000 0. 000
TON 0. 000 0. 00
22. 00000 0. 000 0. 00
0985 612- 00022 Del i neator (Type I1) (Barrier) 97. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0. 00



CONTI D C17083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PCN: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254-076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 CDOT Roadway
0990 612-00041 Delineator (Flexible) (Type I) 81. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0995 612-00042  Delineator (Flexible) (Type I1) 30. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
1000 612-00043  Delineator (Flexible) (Type I11) 13. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
1005 612- 00260 *Location Marker (Fiber Optic)(Done) 50. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
1010 613-00100 *1 Inch Electrical Conduit 6, 305. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
1015 613-00200 *2 Inch Electrical Conduit 10, 580. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
1020 613-00206 *2 Inch BElectrical Conduit (Bored) 500. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
1025 613-00300 *3 Inch Electrical Conduit 15, 700. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1030 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 100. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
1035 613-07023 *Pul | Box (24"x36"x24") 7.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
1040 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
359, 000. 00000 0. 000 0. 00



CONTI D C17083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 21
PCN: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254-076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 CDOT Roadway
1045 613-32400 *Light Standard Steel (40 Foot) 14. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
1050 613-32650 *Light Standard Steel (65 Foot) 33. 000 0. 000
EACH 0. 000 0. 00
6, 300. 00000 0. 000 0. 00
1055 613-40010 *Li ght Standard Foundati on 14. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
1060 613-50010 *Phot oel ectric Cell 2.000 0. 000
EACH 0. 000 0. 00
690. 00000 0. 000 0. 00
1065 613-50100 *Lighting Control Center 4. 000 0. 000
EACH 0. 000 0. 00
7, 700. 00000 0. 000 0. 00
1070 613-50210 *Tenporary Lighting 1. 000 0. 000
LS 0. 000 0. 00
102, 900. 00000 0. 000 0. 00
1075 613- 70400 *Lumi naire H gh Pressure Sodi um (400 Watt) 113. 000 0. 000
EACH 0. 000 0. 00
870. 00000 0. 000 0. 00
1080 613-72150 *Lumi naire H gh Pressure Sodium (Wall Type) (150 Watt) 6. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
1085 614-00011 Sign Panel (Qass I) 44. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
1090 614-00012 Sign Panel (Qass I1) 403. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
1095 614-00013 Sign Panel (Qass I11) 3, 295. 000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0. 00



CONTI D C17083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22
PCN: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254-076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 CDOT Roadway
1100 614-00615 Steel Sign Post (W 6x15) 31. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0. 00
1105 614-00818 Steel Sign Post (W 8x18) 91. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
1110 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 38. 000 0. 000
EACH 0. 000 0. 00
470. 00000 0. 000 0.00
1115 614-03002 Concrete Footing (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
830. 00000 0. 000 0.00
1120 614-03003 Concrete Footing (Type 3) 6. 000 0. 000
EACH 0. 000 0. 00
870. 00000 0. 000 0.00
1125 614-30110 Butterfly Structure 2.000 0. 000
EACH 0. 000 0.00
21, 200. 00000 0. 000 0.00
1130 614- 32000 Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
28, 400. 00000 0. 000 0.00
1135 614- 32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 8. 000 0. 000
EACH 0. 000 0.00
29, 600. 00000 0. 000 0.00
1140 614- 42400 Monot ube Overhead Sign Bridge (24 Inch Dianeter) 3. 000 0. 000
EACH 0. 000 0. 00
63, 600. 00000 0. 000 0.00
1145 614-70216 *Traffic Signal Face (8-8) 6. 000 0. 000
EACH 0. 000 0. 00
570. 00000 0. 000 0. 00
1150 614-70328 *Traffic Signal Face (12-8-8) 6. 000 0. 000
EACH 0. 000 0.00
770. 00000 0. 000 0. 00



CONTI D C17083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23
PON: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254-076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 CDOT Roadway
1155 614-72831 *Communi cati ons Cabi net (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
1160 614-72832 *Communi cati ons Cabi net (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
1165 614-72884 *Traffic Signal Vehicle Detector (Mcro Wave Type) 7.000 0. 000
EACH 0. 000 0. 00
10, 400. 00000 0. 000 0.00
1170 614-72900 *Wrel ess Magnetoneter Vehicle Detection system 5. 000 0. 000
EACH 0. 000 0. 00
8, 900. 00000 0. 000 0. 00
1175 614- 80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
1180 614-80010 *Travel Tine Indicator 4.000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
1185 614- 84000 *Traffic Signal Pedestal Pole Steel 6. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
1190 614-87010  *Fiber (ptic Cable (Single Mde) (12 Fiber) 6, 100. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0.00
1195 614-87020 *(Optical Transceiver 6. 000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
1200 614-87320 *C osed Crcuit Television 3. 000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
1205 614-87325 *Closed Crcuit Television Pole 6. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0.00



CONTI D C17083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 24
PCN: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQIECT: I M 2254- 076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 CDOT Roadway
1210 619-10240 24 I nch Wl ded Steel Pipe 47. 000 0. 000
LF 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
1215 619-71516 2 Inch Air and Vacuum Val ve 1. 000 0. 000
EACH 0. 000 0. 00
6, 800. 00000 0. 000 0. 00
1220 619-73048 6 Inch Tangential Blow O f 1. 000 0. 000
EACH 0. 000 0. 00
6, 100. 00000 0. 000 0. 00
1225 619-76192 24 Inch Butterfly Valve 1. 000 0. 000
EACH 0. 000 0. 00
13, 400. 00000 0. 000 0. 00
1230 627- 00005 *Epoxy Pavement Mar ki ng 219. 000 0. 000
GAL 0. 000 0. 00
59. 00000 0. 000 0. 00
1235 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 313. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
1240 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 21, 138. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
1245 629-01001  Survey Monunent (Type 1) 9. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
1250 629-01065 Survey Monurent (Type 5S) 1. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
1255 700- 70010 F/ A M nor Contract Revisions 990, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1260 700-70013 F/ A Concrete Pavenent |ncentive 458, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQIECT: I M 2254- 076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 CDOT Roadway
1265 700-70018 F/ A Roadway Snoot hness | ncentive 263, 106. 100 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1270 700-70082 F/ A Furnish & Install Electrical Service 35, 040. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1275 700- 70130 F/ A Repair Repair Existing RONFence 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1280 700- 70230 F/ A Communi cati on Lines 30, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI  $ 20, 859, 138.36 $ 427.80 % 427. 80
CAT NO0202 RTD LRT Envel ope
1290 202-00019 Renoval of Inlet 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
1295 202-00021 Renoval of Manhol e 2. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
1300 202-00035 Renoval of Pipe 764. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
1305 210- 04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
1310 304- 06000 Aggregate Base Course (Cl ass 6) 12. 000 0. 000
TON 0. 000 0. 00
12. 00000 0. 000 0. 00
1315 304- 09014 Aggregate Base Course (Special) 5, 047. 000 0. 000
TON 0. 000 0. 00
16. 00000 0. 000 0. 00
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PCN: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254- 076 ESTI MATE NO. 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 RTD LRT Envel ope
1320 506-00212 Riprap (12 Inch) 24.000 0. 000
Cy 0. 000 0. 00
84. 00000 0. 000 0.00
1325 507- 00100 *Concrete Slope and Ditch Paving (Reinforced) 1, 307. 000 0. 000
Cy 0. 000 0. 00
310. 00000 0. 000 0.00
1330 601- 03050 *Concrete Class D (Wall) 14. 000 0. 000
Cy 0. 000 0. 00
240. 00000 0. 000 0.00
1335 602- 00020 *Rei nforcing Steel (Epoxy Coated) 476. 000 0. 000
LB 0. 000 0. 00
0. 84000 0. 000 0.00
1340 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 230. 000 0. 000
LF 0. 000 0. 00
43. 00000 0. 000 0.00
1345 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 48. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0.00
1350 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 541. 000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0.00
1355 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0.00
1360 604-00315 Inlet Type C (15 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0.00
1365 604-00350 Inlet Type C (Special) 12. 000 0. 000
EACH 0. 000 0. 00
4, 300. 00000 0. 000 0.00
1370 604-19015 Inlet Special (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 600. 00000 0. 000 0.00



CONTI D C17083 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 27
PCN: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254-076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 RTD LRT Envel ope
1375 604-19025 Inl et Special (25 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7,200. 00000 0. 000 0. 00
1380 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
1385 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
1390 604-30015 Manhol e Sl ab Base (15 Foot) 2.000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
1395 604-30020 Manhol e Sl ab Base (20 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 600. 00000 0. 000 0. 00
1400 605- 00100 10 Inch Perforated Pipe Underdrain 8, 073. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
1405 606-00720 *Quardrail Type 7 (Style CO) 3,519. 000 0. 000
LF 0. 000 0. 00
42. 00000 0. 000 0. 00
1410 606-00721 *Quardrail Type 7 (Style CC) (Special) 488. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0. 00
1415 606-00730 *Quardrail Type 7 (Style CD) 741. 000 0. 000
LF 0. 000 0. 00
54. 00000 0. 000 0. 00
1420 607-52905 *End Post (Chain Link) 3. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
1425 607-53172 *Fence Chain Link (72 Inch) 6. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
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PON: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQIECT: I M 2254- 076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 RTD LRT Envel ope
1430 607-60001 *Pedestrian Gate (Special) 2.000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
1435 607- 60600 *Security Gate 4.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
1440 608- 00006 *Concrete Sidewalk (6 Inch) 213. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
1445 613- 00408 *4 Inch Electrical Conduit (Bored) 1, 100. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
1450 621- 00650 Pedestrian Stair Structure 1. 000 0. 000
LS 0. 000 0. 00
73, 300. 00000 0. 000 0. 00
1455 652- 00000 Fire Protection Systens 1. 000 0. 000
LS 0. 000 0. 00
30, 600. 00000 0. 000 0. 00
1460 670- 00000 *El ectrical Systens 1. 000 0. 000
LS 0. 000 0. 00
330, 700. 00000 0. 000 0. 00
1465 700- 70010 F/ A M nor Contract Revisions 2,530, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1470 700- 70082 F/ A Furnish & Install Electrical Service 5, 040. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1475 700- 70230 F/ A Communi cati on Lines 224, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0202 CURRENT AMI  $ 4,195,308.84 % 0.00% 0. 00
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PCN: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQIECT: I M 2254- 076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 CDOT Ground Nailed Wall at Jewell and Ranp L
1480 420- 00102 Geotextile (Erosion Control) (dass 1) 263. 000 0. 000
SY 0. 000 0. 00
3. 40000 0. 000 0. 00
1485 504-06100 *Gound Nailed Wll 17, 110. 000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00
1490 506-00206 Riprap (6 Inch) 83. 000 0. 000
CY 0. 000 0. 00
46. 00000 0. 000 0. 00
1495 601- 03050 *Concrete Cass D (Vall) 654. 000 0. 000
CY 0. 000 0. 00
240. 00000 0. 000 0. 00
1500 601- 40400 *Structural Concrete Stain 2,451. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
1505 602- 00020 *Rei nforcing Steel (Epoxy Coated) 62, 410. 000 0. 000
LB 0. 000 0. 00
0. 84000 0. 000 0. 00
1510 604-19000 Inl et Special 4.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
1515 607-53148 *Fence Chain Link (48 Inch) 1, 390. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
1520 609-24000 *Qutter Type 2 (Special) 1, 916. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 697, 169. 60 $ 0.00% 0. 00
CAT NO0301 CDOT Sound Barrier Wall / Al aneda Str Finish
1525 601- 40400 *Structural Concrete Stain 4, 428. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
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PON: 17083- BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254-076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 CDOT Sound Barrier Wall / Al aneda Str Finish
1530 601-40900 *Pai nt Existing Structure 1. 000 0. 000
LS 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
1535 607- 15000 *Fence Concrete (Sound Barrier) 18, 600. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 744, 296.00 $ 0.00% 0. 00
CAT NO0302 RTD Yale Bridge Structure
1540 202-00200 Renoval of Sidewal k 813. 000 0. 000
SY 110. 000 660. 00
6. 00000 110. 000 660. 00
1545 202- 00203 Renoval of Curb and Cutter 1, 216. 000 0. 000
LF 74. 000 303. 40
4. 10000 74.000 303. 40
1550 202-00220 *Renoval of Asphalt Mat 4, 280. 000 0. 000
SY 2,886. 000 12, 698. 40
4. 40000 2, 886. 000 12, 698. 40
1555 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 1. 000 131, 300. 00
131, 300. 00000 1. 000 131, 300. 00
1560 202- 00401 Renoval of Bridge (Special) 1. 000 0. 000
EACH 1. 000 46, 900. 00
46, 900. 00000 1. 000 46, 900. 00
1565 202-00821 Renoval of Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0. 00
1570 202- 00895 Renoval of I|npact Attenuator 2.000 0. 000
EACH 2.000 1, 560. 00
780. 00000 2.000 1, 560. 00
1575 202-01130 *Renoval of Quardrail Type 3 245. 000 0. 000
LF 245. 000 563. 50
2.30000 245. 000 563. 50
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PCN: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254- 076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 RTD Yale Bridge Structure
1580 206- 00000 Structure Excavation 4, 456. 000 0. 000
cY 683. 000 7,513. 00
11. 00000 683. 000 7,513. 00
1585 206- 00100 Structure Backfill (dass 1) 1, 157. 000 0. 000
CY 0. 000 0. 00
17. 00000 0. 000 0. 00
1590 206- 00200 Structure Backfill (dass 2) 1, 287. 000 0. 000
CY 0. 000 0. 00
6. 00000 0. 000 0. 00
1595 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
19, 000. 00000 0. 000 0. 00
1600 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
19, 000. 00000 0. 000 0. 00
1605 210-00815 Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0. 00
1610 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0. 00
1615 210- 04050 Adj ust Val ve Box 4. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
1620 304- 06000 Aggregate Base Course (Cl ass 6) 1, 768. 000 0. 000
TON 0. 000 0. 00
12. 00000 0. 000 0. 00
1625 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
1630 403-33841  *Hot M x Asphalt (Grading S) (100) (PG 64-22) 1, 384. 000 0. 000
TON 0. 000 0. 00
57. 00000 0. 000 0. 00
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PON: 17083- BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254-076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 RTD Yale Bridge Structure
1635 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 549. 000 0. 000
TON 0. 000 0. 00
77.00000 0. 000 0. 00
1640 411-10255  *Enulsified Asphalt (Sl ow Setting) 599. 000 0. 000
GAL 0. 000 0. 00
2.30000 0. 000 0. 00
1645 412- 00605 *Concrete Pavenment (6 Inch) (Fast Track) 235. 000 0. 000
SY 0. 000 0. 00
67. 00000 0. 000 0. 00
1650 412-00800 *Concrete Paverment (8 Inch) 6. 000 0. 000
SY 0. 000 0. 00
69. 00000 0. 000 0. 00
1655 503-00016 *Drilled Caisson (16 Inch) 64. 000 0. 000
LF 0. 000 0. 00
78. 00000 0. 000 0. 00
1660 503-00018 *Drilled Caisson (18 Inch) 4. 000 0. 000
LF 0. 000 0. 00
230. 00000 0. 000 0. 00
1665 503-00042 *Drilled Caisson (42 Inch) 969. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
1670 503-00054 *Drilled Caisson (54 Inch) 80. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0. 00
1675 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 25. 000 0. 000
CY 0. 000 0. 00
310. 00000 0. 000 0. 00
1680 512-00101  Bearing Device (Type I) 14. 000 0. 000
EACH 0. 000 0. 00
910. 00000 0. 000 0. 00
1685 513-00690 Bridge Drain (Special) 4.000 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
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PON: 17083- BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254- 076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 RTD Yale Bridge Structure
1690 514-00000 Pi pe Railing 89. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
1695 515-00400 *Concrete Seal er 2,313. 000 0. 000
SY 0. 000 0. 00
5. 50000 0. 000 0. 00
1700 518-01004 Bri dge Expansion Device (0-4 Inch) 186. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0. 00
1705 601- 03040 *Concrete Class D (Bridge) 1, 590. 000 0. 000
CY 0. 000 0. 00
450. 00000 0. 000 0. 00
1710 601- 40250 *Bri dge Deck Finish (Sawed G ooves) 2,212.000 0. 000
SY 0. 000 0. 00
3.90000 0. 000 0. 00
1715 601- 40400 *Structural Concrete Stain 2,569. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
1720 602- 00000 *Rei nforcing Steel 28, 262. 000 0. 000
LB 0. 000 0. 00
0. 70000 0. 000 0. 00
1725 602- 00020 *Rei nforcing Steel (Epoxy Coated) 277, 139. 000 0. 000
LB 0. 000 0. 00
0. 84000 0. 000 0. 00
1730 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 13. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
1735 606-00710 *Quardrail Type 7 (Style CA) 6. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0. 00
1740 606-01370 *Transition Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
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PON: 17083- BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254-076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 RTD Yale Bridge Structure
1745 606- 02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
1750 606-10700 *Bridge Rail Type 7 612. 000 0. 000
LF 0. 000 0. 00
84. 00000 0. 000 0. 00
1755 607-53172 *Fence Chain Link (72 Inch) 45. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
1760 607-53173 *Fence Chain Link (Special) (72 Inch) 612. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
1765 608- 00005 *Concrete Sidewal k (Special) 190. 000 0. 000
SY 0. 000 0. 00
84. 00000 0. 000 0. 00
1770 608-00006 *Concrete Sidewal k (6 Inch) 226. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
1775 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 124. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
1780 613-00075 *3/4 Inch Electrical Conduit 432. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
1785 613-00200 *2 Inch Electrical Conduit 1, 222. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
1790 613- 00402 *4 Inch Electrical Conduit (Install Only) 1, 681. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
1795 613-00602 *6 Inch Electrical Conduit (Install Only) 556. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
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PCN: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQIECT: I M 2254- 076 ESTI MATE NO 0002 13:26: 51
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0302 RTD Yale Bridge Structure
1800 614-00216 Steel Sign Post (2x2 Inch Tubing) 12. 000 . 000
LF . 000 0. 00
5. 00000 . 000 0. 00
1805 614- 85001 | npact At tenuat or 1. 000 . 000
EACH . 000 0. 00
11, 900. 00000 . 000 0. 00
1810 614-86749 *W\eat her Monitoring System (Install Only) 1. 000 . 000
LS . 000 0. 00
9, 200. 00000 . 000 0. 00
1815 618-10060 Precast Concrete U G rder (U60) (Pre-Tensioned) 1, 890. 000 . 000
LF . 000 0. 00
390. 00000 . 000 0. 00
1820 627- 00005 *Epoxy Pavement Mar ki ng 28. 000 . 000
GAL . 000 0. 00
59. 00000 . 000 0. 00
1825 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 248. 000 . 000
111
) SF . 000 0. 00
15. 00000 . 000 0. 00
1830 627-30332 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 260. 000 . 000
SF . 000 0. 00
10. 00000 . 000 0. 00
1835 641-10000 *Shotcrete 55. 000 . 000
SY . 000 0. 00
91. 00000 . 000 0. 00
1840 700-70012 F/ A Asphalt Pavenent |ncentive 4,100. 000 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00
1845 700-70014 F/ A Incentive Early Conpletion 150, 000. 000 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00
1850 700-70018 F/ A Roadway Snoot hness | ncentive 6, 193. 900 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00
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PON: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQIECT: I M 2254- 076 ESTI MATE NO 0002 13: 26: 51
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 RTD Yale Bridge Structure

1855 700-70019 F/ A Asphalt Cenent Cost Adjustnent 19, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0302 CURRENT AMI  $ 2,919, 904.66 $ 201, 498.30 % 201, 498. 30
CAT NO0303 RTD Medi an Structure

1860 206- 00000 Structure Excavation 68. 000 0. 000
CY 0. 000 0. 00
11. 00000 0. 000 0. 00
1865 206- 00200 Structure Backfill (dass 2) 82. 000 0. 000
CY 0. 000 0. 00
6. 00000 0. 000 0. 00
1870 503-00024 *Drilled Caisson (24 Inch) 383. 000 0. 000
LF 0. 000 0. 00
77.00000 0. 000 0. 00
1875 503- 00096 *Drilled Caisson (96 Inch) 455. 000 0. 000
LF 0. 000 0. 00
740. 00000 0. 000 0. 00
1880 512-00101 Bearing Device (Type I|) 78. 000 0. 000
EACH 0. 000 0. 00
910. 00000 0. 000 0. 00
1885 513-00690 Bridge Drain (Special) 4. 000 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
1890 518-01004 Bri dge Expansion Device (0-4 Inch) 64. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0. 00
1895 601- 03040 *Concrete Class D (Bridge) 2,228. 000 0. 000
CY 0. 000 0. 00
450. 00000 0. 000 0. 00
1900 601-05050 *Concrete O ass S50 523. 000 0. 000
CY 0. 000 0. 00

460. 00000 0. 000 0. 00
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PCN: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQIECT: I M 2254- 076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0303 RTD Medi an Structure
1905 601- 40400 *Structural Concrete Stain 13, 998. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
1910 602- 00020 *Rei nforcing Steel (Epoxy Coated) 678, 726. 000 0. 000
LB 0. 000 0. 00
0. 84000 0. 000 0. 00
1915 607-53137 *Fence Chain Link (Special) (36 Inch) 2, 268. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
1920 613-00075 *3/4 Inch Electrical Conduit 380. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
1925 613- 00400 *4 Inch Electrical Conduit 3, 401. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
1930 618-00002 Prestressing Steel Strand 3, 408. 000 0. 000
MKFT 0. 000 0. 00
46. 00000 0. 000 0. 00
1935 618-00172 Prestressed Concrete | (BT72) 4, 850. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 3,465,219.84 % 0.00 % 0. 00
CAT NO0304 RTD Retaining and Sound Wl ls
1940 202- 00495 Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
8, 700. 00000 0. 000 0. 00
1945 206-00000  Structure Excavation 6, 987. 000 0. 000
CcY 0. 000 0. 00
11. 00000 0. 000 0. 00
1950 206-00100 Structure Backfill (dass 1) 15, 124. 000 0. 000
CY 0. 000 0. 00
17. 00000 0. 000 0. 00
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PON: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQIECT: I M 2254- 076 ESTI MATE NO 0002 13: 26: 51
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0304 RTD Retaining and Sound Wl ls

1955 206- 00360 Mechani cal Rei nforcenent of Soil 11, 244. 000 0. 000
CY 0. 000 0. 00
4. 80000 0. 000 0. 00
1960 420- 00000 Ceonenbr ane 2,881. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00
1965 503-00024 *Drilled Caisson (24 |Inch) 8, 086. 000 0. 000
LF 1, 183. 000 91, 091. 00
77.00000 1, 183. 000 91, 091. 00
1970 503-00030 *Drilled Caisson (30 Inch) 3, 847. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
1975 503-00036 *Drilled Caisson (36 Inch) 5, 788. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
1980 504- 04420 *Precast Panel Facing 30, 112. 000 0. 000
SF 0. 000 0. 00
27. 00000 0. 000 0. 00
1985 504-04440  *Facing (Special) 22, 158. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
1990 509-00001 Structural Steel (Galvanized) 30, 550. 000 0. 000
LB 0. 000 0. 00
2. 40000 0. 000 0. 00
1995 601- 03050 *Concrete Cass D (Wall) 868. 000 0. 000
CY 0. 000 0. 00
240. 00000 0. 000 0. 00
2000 601- 40400 *Structural Concrete Stain 2,719. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
2005 602- 00020 *Rei nforcing Steel (Epoxy Coated) 81, 218. 000 0. 000
LB 0. 000 0. 00

0. 84000 0. 000 0.00



CONTI D C17083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39

PON: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQIECT: I M 2254- 076 ESTI MATE NO 0002 13: 26: 51
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0304 RTD Retaining and Sound Wl ls

2010 603-36036 Pl ace 36 Inch Corrugated Steel Pipe 43. 000 0. 000
LF 0. 000 0. 00
74. 00000 0. 000 0. 00
2015 605- 83002 Geoconposite Drain with Pipe 3, 180. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00
2020 607- 13000 *Fence Masonry (Sound Barrier) 1, 242. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
2025 607-53137 *Fence Chain Link (Special) (36 Inch) 1, 176. 000 0. 000
LF 0. 000 0. 00
24.00000 0. 000 0. 00
2030 607-53161 *Fence Chain Link (Special) (60 Inch) 2, 715. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
2035 641-10000 *Shotcrete 1, 186. 000 0. 000
SY 0. 000 0. 00
91. 00000 0. 000 0. 00

CAT 0304 CURRENT AMI  $ 4,417,899.82 % 91,091.00 % 91, 091. 00
CAT NO0305 RTD Ballast Walls

2040 206-00000 Structure Excavation 3, 308. 000 0. 000
(924 0. 000 0. 00
11. 00000 0. 000 0. 00
2045 206-00100 Structure Backfill (dass 1) 1, 418. 000 0. 000
(924 0. 000 0. 00
17. 00000 0. 000 0. 00
2050 412-01265 *Concrete Pavenent (12-1/2 Inch)(Reinforced) 4, 442. 000 0. 000
SY 0. 000 0. 00
94. 00000 0. 000 0. 00
2055 601-03050 *Concrete Cass D (Wll) 1,977.000 0. 000
CcY 0. 000 0. 00

240. 00000 0. 000 0. 00



CONTI D C17083 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 40
PCN: 17083-BI D ESTI MATE RUN 06/ 20/ 2012
PRQJECT: I M 2254-076 ESTI MATE NO 0002 13:26: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0305 RTD Ballast Walls
2060 602- 00020 *Rei nforcing Steel (Epoxy Coated) 182, 210. 000 0. 000
LB 0. 000 0. 00
0. 84000 0. 000 0.00
2065 605-83002 Geoconposite Drain with Pipe 225. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0. 00
2070 606-00705 *Quardrail Type 7 (Special) 369. 000 0. 000
LF 0. 000 0. 00
66. 00000 0. 000 0. 00
2075 606-10705 *Bridge Rail Type 7 (Special) 2, 747. 000 0. 000
LF 0. 000 0. 00
62. 00000 0. 000 0. 00
2080 607-53137 *Fence Chain Link (Special) (36 Inch) 424. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
2085 607-53161 *Fence Chain Link (Special) (60 Inch) 3, 628. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
CAT 0305 CURRENT AMI $ 1,417,096.90 $ 0.00$ 0. 00
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
2090 620-00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
186, 400. 00000 1. 000 186, 400. 00
2095 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
41, 400. 00000 1. 000 41, 400. 00
2100 620-00020 Sanitary Facility 5. 000 1. 000
EACH 0. 000 0. 00
2,900. 00000 1. 000 2,900. 00
CAT 0400 CURRENT AMI  $ 242,300.00 $ 0.00$ 230, 700. 00

PRQJIECT TOTAL CURRENT AMI $ 50, 165, 507. 77 $

948,184.16 $ 1, 204, 431. 11



